
Georgia Date:

User: krender Department of Transportation Page 1 of 5

Pay Period: 07/01/2015

to 07/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14729-14-000-0

Estimate Summary By Project

Estimate Number: 0016

08/06/2015

Contract Location: Time Allowed:

VETERANS PKWY (CS 907) BEGINNING AT SR 119 AND EXTENDING TO 

 

Contractor:

EAST COAST ASPHALT, LLC Date Let:

912-384-9665 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

             Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

THE GUARANTEE COMPANY OF NORTH AMERICA, U.S.A. - 
MICHIGAN

01/17/2014

01/31/2014

03/05/2014

03/14/2014

04/28/2014

05/26/2015

00/00/0000

635 Days

12/08/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 5    Area: 04   

Elapsed Calender Days:

Percent Time: 69.13

439 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$7,917,987.16

$7,153,919.86

$3,717,398.50

53.05%

Counties:

Liberty

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

550600-      $7,917,987.16 $7,153,919.86 $3,717,398.50 53.05% $431,911.61

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 5

Pay Period: 07/01/2015

to 07/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14729-14-000-0

Estimate Summary By Project

Estimate Number: 0016

08/06/2015

Project Number: 550600-      VETERANS PKWY - WIDENING & RECON

 

STP00-2610-00(004)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $3,360,470.86 $3,014,941.57 $345,529.29

Non-Participating $840,117.80 $753,735.48 $86,382.32

Total Earnings $4,200,588.66 $3,768,677.05 $431,911.61

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $4,200,588.66 $3,768,677.05 $431,911.61

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $4,200,588.66 $3,768,677.05

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $431,911.61

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 5

Pay Period: 07/01/2015

to 07/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14729-14-000-0

Estimate Summary By Project

Estimate Number: 0016

08/06/2015

Project Number 550600-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 EROISON CONTROL

0025 167-1500     WATER QUALITY INSPECTIONS MO  16.000 13.000

 300.000 1.000

 

 

14.000 $300.00 $4,200.00

0035 207-0203     FOUND BKFILL MATL, TP II CY  4,000.000 342.473

 28.170 177.778

 

 

520.251 $5,008.01 $14,655.47

Category Amount: $5,308.01 $18,855.47

Category Number: 0010 ROADWAY

0070 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  11,500.000 2,284.880

TL & H LIME 75.780 2,251.470

 

 

4,536.350 $170,616.40 $343,764.60

0071 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  .000 822.340

TL & H LIME 37.890 .000

Pay Reduction for 25mm Superpave asphalt A/C content

                                                            

822.340 $.00 $31,158.46

0075 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  7,500.000 1,792.180

L & H LIME 76.900 1,744.000

 

 

3,536.180 $134,113.60 $271,932.24

0085 413-1000     BITUM TACK COAT GL  10,847.000 1,249.000

 0.500 1,144.000

 

 

2,393.000 $572.00 $1,196.50

0100 441-0104     CONC SIDEWALK, 4 IN SY  12,500.000 1,943.203

 24.000 4,188.944

 

 

6,132.147 $100,534.66 $147,171.53

0110 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  18,000.000 8,650.580

 13.500 344.000

 

 

8,994.580 $4,644.00 $121,426.83

Category Amount: $410,480.66 $916,650.16



Georgia Date:

User: krender Department of Transportation Page 4 of 5

Pay Period: 07/01/2015

to 07/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14729-14-000-0

Estimate Summary By Project

Estimate Number: 0016

08/06/2015

Project Number 550600-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 DRAINAGE

0144 550-1360     STORM DRAIN PIPE, 36 IN, H  1-10 LF  1,523.000 1,596.600

 61.990 .000

 

 

1,596.600 $.00 $98,973.23

0145 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  1,273.000 1,680.600

 36.850 .000

 

 

1,680.600 $.00 $61,930.11

0150 550-1480     STORM DRAIN PIPE, 48 IN, H  1-10 LF  866.000 1,087.833

 97.730 .000

 

 

1,087.833 $.00 $106,313.92

0154 550-1600     STORM DRAIN PIPE, 60 IN, H  1-10 LF  284.000 308.000

 161.900 .000

 

 

308.000 $.00 $49,865.20

Category Amount: $0.00 $317,082.46

Category Number: 0020 EROISON CONTROL

0375 163-0527     CONSTRUCT AND REMOVE RIP RAP CHECK DAMS, STONE PLAIN RIP RAPEA  40.000 .750

/SAND BAGS 285.000 6.000

 

 

6.750 $1,710.00 $1,923.75

0380 163-0232     TEMPORARY GRASSING AC  8.000 9.972

 809.000 .000

 

 

9.972 $.00 $8,067.35

0385 163-0240     MULCH TN  350.000 32.960

 25.000 6.600

 

 

39.560 $165.00 $989.00

0400 165-0010     MAINTENANCE OF TEMPORARY SILT FENCE, TP ALF  4,550.000 9,207.000

 0.500 634.000

 

 

9,841.000 $317.00 $4,920.50



Georgia Date:

User: krender Department of Transportation Page 5 of 5

Pay Period: 07/01/2015

to 07/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14729-14-000-0

Estimate Summary By Project

Estimate Number: 0016

08/06/2015

Project Number 550600-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 EROISON CONTROL

0425 171-0010     TEMPORARY SILT FENCE, TYPE A LF  9,100.000 10,039.500

 1.950 .000

 

 

10,039.500 $.00 $19,577.03

0430 171-0030     TEMPORARY SILT FENCE, TYPE C LF  900.000 1,497.875

 2.950 .000

 

 

1,497.875 $.00 $4,418.73

Category Amount: $2,192.00 $39,896.36

Category Number: 0010 ROADWAY

0450 624-0415     ABSORPTIVE SOUND BARRIER SF  6,000.000 6,480.000

 39.650 .000

 

 

6,480.000 $.00 $256,932.00

0600 150-1000     TRAFFIC CONTROL - LS  .000 .677

 583978.100 .049

MODIFY CONTRACT PAY ITEM QUANTITIES

 

.726 $28,614.93 $423,968.10

9000 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -18,350.400

 1.000 -14,683.990

(IN #1)

                                                            

-33,034.390 $-14,683.99 ($33,034.39)

Category Amount: $13,930.94 $647,865.71

Project Total Amount: $431,911.61 $4,200,588.66


